

## Circular to Shareholders & Clerks: Wentworth & Selborne Chambers window and facade upgrade

11<sup>th</sup> February 2019

I refer to previous circulars in relation to this project which can be found under the circulars tab on CCL's website at: <https://www.ccl.com.au/shareholders>

The builders are gradually dismantling the scaffold on the Selborne side of the façade and are installing the final elements of the new façade as the scaffold comes down. The Selborne portion of the scaffold will be dismantled and is forecasted to be completely removed by the middle of this month. The Wentworth portion will follow and is scheduled to be completely removed at the beginning of April. The revised completion date remains 7 April 2019.

CCL appreciates Members' ongoing cooperation and understanding in relation to the disruption the work has caused. CCL Staff continue to be in close and regular contact with Clerks in anticipation of work being carried out or concentrated on particular Floors or areas.

**Members please note that trades will continue to be present on the scaffold, performing work throughout the day, and as a consequence of their work, they will be seen from and heard in Chambers.**

If you have any questions or require further information, please contact Lee Albert: [lalbert@ccl.com.au](mailto:lalbert@ccl.com.au)

Kind regards,  
**Debbie George**  
General Manager