

## CCL Wi-Fi Project Update

Dear Members,

The full deployment of the CCL Wi-Fi service has commenced and the initial stages of the project are nearing completion. CCL has replaced all end-of-life wireless access points on floors with existing wireless deployments, and the majority of the cabling works on the remaining floors has been completed.

The remaining stages of the project are as follows:

- **Stage 3** – The Wi-Fi service will be deployed to Floors in Wentworth, Selborne & Windeyer Chambers which do not have an existing wireless deployment.

This stage involves the following Floors and is expected to be completed between **July 15<sup>th</sup> – July 22<sup>nd</sup>**:

- Wentworth & Selborne Chambers: Levels 2, 5, 6, 8 and 9.
- Windeyer Chambers: Levels 6, 7, 8 and 9.

- **Stage 4** – Additional wireless access points will be deployed and existing points will be relocated on Floors in Wentworth & Selborne Chambers with existing wireless deployments to provide optimal coverage.

This stage involves the following floors and is expected to be completed between **July 22<sup>nd</sup> – August 5<sup>th</sup>**:

- Selborne/Wentworth Chambers: Levels 2, 4, 5, 7, 9, 10, 11, 12, 13 & Ground Floor.

- **Stage 5** – The Wi-Fi service will be deployed to floors in Lockhart Chambers which do not have an existing wireless deployment and additional wireless access points will be deployed to floors with existing wireless deployments.

This stage involves ALL floors in Lockhart Chambers and is expected to be completed between **August 20<sup>th</sup> – August 31<sup>st</sup>**.

CCL will not be able to provide assistance with connecting devices to the Wi-Fi service until the full deployment has been completed, however Clerks or Members who wish to connect their devices without assistance may attempt to do so once the deployment has been completed on your Floor. CCL will send the instructions to Clerks when the installation on your Floor is complete. I would like to take this opportunity to remind members that personal routers are being phased out over the next 12 months and will no longer be permitted on the network.

Kind regards,

**Debbie George**

General Manager



Level 1 Selborne Chambers  
174 Phillip Street Sydney  
NSW 2000 Australia  
DX 973 Sydney

**P:** +61 2 9231 3644

**E:** [dgeorge@ccl.com.au](mailto:dgeorge@ccl.com.au)

**W:** [www.ccl.com.au](http://www.ccl.com.au)

This email (including any attachments) is confidential, may be privileged, may contain commercially valuable information and intended solely for the use of the individual or entity to whom it is addressed. It may be read, copied and used only by the intended recipient. If you have received it in error, please contact CCL on +61 2 9231 3644 or by email at [admin@ccl.com.au](mailto:admin@ccl.com.au), or the Sender immediately by return email, and immediately delete this email. CCL reserves the right to monitor all email communications through its networks. If the content of this email is personal or unconnected with CCL's business, we accept no liability or responsibility for it. You should take full responsibility for virus checking of this email and any attachments. If this email contains personal information (as defined in the Privacy Act Cth as amended) you must at all times comply with the Privacy Act and Australian Privacy Principles in connection with the personal information.